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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899002 OWNER: [X]
§9C9é"gppecanoe Co Central Offices - INITIATION DATE: 12/16/2020 CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []

Lafayette, IN 47905
R CONTRACTOR: [X]

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Mulhaupt's, Inc. CONTRACT DATE: December 10, 2002 OTHER: []
209 N. 5th Street CONTRACT FOR: 2C HOLLOW METAL FRAMES,

Lafayette, IN 47901 DOORS, AND HARDWARE

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-013
[1 Provide and Install:
[1 7 Outdoor rated bullet cameras w/ mounting box
[1 14 Interior mini dome cameras
[1 21 Enterprise Exacq Camera Licenses
[1 1 Lot labor to install camaras and programs
[1 1 Security Panel
[1 1IP/GSM Communicator
[1 8 perimeter points for exterior doors
[1 1 keypad
[1 1 lot perimeter point cable
[1 1 lot labor to install key cards, perimeter points, and program
[1 Provide and Deliver:
[1 1 lot camera cable

Total INCREASE for this Change Order: $32,912.00
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CHANGE ORDER BP2 899-001 (EWO 899-013)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

231,586.00
0.00
231,586.00
32,912.00
264,498.00

O G O P

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayetfe, IN\47901 i
Ww/ % l _ ADDRESS
"BY (Signature) BY (Signature
Milge fiobcl’cs) / Z// Y/( (36@ NA( = §
(Typed name) / DATE: (Typed name) DATE: NA

Mulhaupt's, Inc.

Tippecanoe County Commissioners

CONTRACTOR (Firm name) OWNER (Firm name)

209 N. 5th Street 20 N. 3rd Street

Lafayette, 47901 Lafayette, IN 47901

BY (Signature BY (Signature

Ricl(lafi Woojhead / Z'—/ (a - 20 Tragy%rown)

(Typed name) DATE: (Typed name) DATE:
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